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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 007 Date: 24-Feb-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 169

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6;50 AM. Crews had to work on E - 1 & E - 2 welding the lower
plates , install bolts & drift pins , & prepare for E - 3 E - 4 connections .

Darryl , Jacob , Jose , Paul , & Walter had to work on E - 3 . Crews had to prepare their tools &
equipment . Crews started to grind the edge of the cross section plates at 7:25 AM.
In addition to that , crews had to work with the other crews mobilizing E - 4 close to E - 3 , place the
scaffold on E - 4 . Crews were done at 5:10 PM. They had to wrap up their tools & equipments , crews left
at 5:20 PM.

Jim , Matt , & Obra had to work on the bolting between E - 2 & E - 3 . Crews had to work on the
lower stiffeners inside the wings . Crews had to prepare their tools , bolts & pins . They were done at 8:00
AM.

After that , crews had to work on the South plates between E - 2 & E - 3 . They had to add more
bolts, & pins . They were done on the South plate at 8:30 AM. & on the North plate at 9:00 AM.
Total of 32 bolts , & 30 pins were installed on each plate , top & side .

Then , crews had to work the lower stiffeners between E - 1 & E - 2 . Stiffeners # 4 , & 12 on the
North & South sides . Crews started at 9:10 AM. They were done at 11:00 AM. 16 bolts & 16 pins were
installed on the South stiffeners . 14 bolts & 16 pins on stiffeners # 4 & 16 pins . 2 bolts could not fit
because of the scaffold support .

In the afternoon , crews , had to help Darryl & his crews grinding the top plate . Crews started at
12:45 PM. They were done at 5;10 PM. Crews left at 5:25 PM.

Jeremy , Jordan & Rory had to work on E - 1 & E - 2 soffit plates . Crews had to grind the
previously welded areas because of weld cracks . They started at 7:15 AM. Crews were done grinding the
welds at 2:45 PM.

In the afternoon , Jordan , & Rory had to work on the heating assemblies . Crews had to fold the
induction hoses , wrap them with thermal cloths . Crews were done at 3:00 PM.
After that , crews had to prepare for tomorrow welding operation . They had to do house keeping , reroute
their power lines , check for materials & help the other crews on the deck for the welding track . Crews
were done at 5;10 PM. They left at 5:20 PM.

Rick Bettencourt , Tom Pasqualloni , & Jessie Cayabyab were on the site with the welders at all
time . No structural weld was performed today . It was scheduled for 3:00 PM. but cancelled later .

Al , Ian , & John came to the site at 8:15 AM. Crews had to work on the South side wing .
They had to weld the temporary equipment brackets , & install wedges to align the edges of E - 1 & E - 2 .
They started at 8:30 AM. Crews had to stop for more 2 hours in order for the iron crews to work on the
South wing plate installations . Crews had to place the upper back bar , & place wedges .
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In addition to that , crews had to work on the top weld . Crews had to place the track for the welding
machines . Crews were done at 5:20 PM. They left at 5:30 PM.

Mitch , Jim , & Rick had to work on the lower back bar on the North wing . Crews had to weld
temporary equipment brackets , place the brackets , & the lower bars & drive wedges . Crews started at
7:15 AM. They were done at 2:00 PM.

After that , Jim had to remove the temporary brackets on the North wing , The inner brackets .
He had to cut he weld , & smooth the surface . He started at 2:15 PM. He was done at 5:00 PM.
Rich & Mitch had to work with all crews to the end of the shift .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AL MCDANIELIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JIM CANTANDOIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM OBRA PAULKIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROSASIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00
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